



ANNEX 1

CHRONOLOGY OF CLF CONSULTATION PROCESS

#	ACTIVITY	DATE	STATUS
1	<i>Publication of Converged Licensing Framework (CLF) Consultative Process</i>	<i>6th March 2015</i>	<i>Completed</i>
2	<i>First Converged Licensing Framework (CLF) Consultative workshop</i>	<i>15th - 19th June 2015</i>	<i>Completed</i>
3	<i>Submission of comments/feedback with respect to the CLF Concept to MACRA</i>	<i>June - Oct 2016</i>	<i>Completed</i>
4	<i>Stakeholders Consultative Workshop</i> <i>(i) Presentation of responses to comments/feedback received from the stakeholders</i> <i>(ii) Consultations on Licensing Regulations</i>	<i>6th - 9th October 2015</i>	<i>Completed</i>
5	<i>Gazetting of Draft Licensing Regulations</i>	<i>27th November 2015</i>	<i>Completed</i>
6	<i>Submission of comments / feedback with respect to the CLF Concept</i>	<i>Oct 2015 - June 2016</i>	<i>Completed</i>

7	<i>Submission of feedback / comments on Licensing Regulations</i>	<i>Nov 2015 - June 2016</i>	<i>Completed</i>
8	<i>Final Consultative workshop on CLF process and Licensing Regulations</i>	<i>1st - 3rd June 2016</i>	<i>Completed</i>
9	<i>Final submission of feedback / comments on the CLF Consultative Paper and CLF Licences</i>	<i>June - July 2016</i>	<i>Completed</i>
10	<i>Task team meeting</i>	<i>21st July 2016</i>	<i>Completed</i>
11	<i>Circulation of CLF Report to Stakeholders</i>	<i>29th July 2016</i>	<i>Completed</i>
12	<i>Publication (Final Gazetting) of Licensing Regulations</i>	<i>26th August 2016</i>	<i>Planned</i>
13	<i>Commencement of CLF</i>	<i>1st September 2016</i>	<i>Planned</i>
14	<i>Commencement of receipt of new licence applications</i>	<i>1st September 2016</i>	<i>Planned</i>
15	<i>Commencement of licence negotiations for CLF licences</i>	<i>1st September 2016 - ongoing</i>	<i>Planned</i>
16	<i>Commencement of issuance of CLF licences</i>	<i>1st September 2016 - ongoing</i>	<i>Planned</i>